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Component A
2. Delivery of Computer Equipment                    491 

A2a
The equipment for a complex of the detailed visualization for WMC (HMC 
of the Russian Federation) and RHMC 

491                   ICB Prior Sep-08

3. Modernization of Archiving Center 8 263                
A3a Supply and installation of the Complex archive system 3 063                ICB Prior Feb-09
A3d Supply and installation of the Automated (robotized) Library 5 200                ICB Prior Feb-08

4. Modernization of Communications System 426                   
A4b Interaction with WMO information system 426                   ICB Prior Apr-08

5. Renovations and Preparation of Space 8 248                
A5a WMC Moscow 2 125                NCB Prior Apr-08
A5b RSMC Khabarovsk 1 448                NCB Prior Jun-08
A5c RSMC Novosibirsk 1 280                NCB Prior Jun-08
A5d GGO St. Petersburg 380                   NCB Prior Apr-08
A5f VNIIGMI WDC Obninsk 3 015                NCB Prior Sep-08

6. Training 1 587                
A6a Training for WMC 913                   AP Prior Apr-08
A6b Training for Archiving Center 238                   AP Prior Jun-08
A6c Training for Regional Centers and WRDC 357                   AP Prior Apr-08
A6d Training for Telecommunications 79                     AP Post Apr-08

Subtotal: Component A 19 015              
Component B
1. Surface Observation Network 28 100              

B1a Supply and installation of the equipment of a surface meteorological network 28 100              ICB Prior Dec-07

4. Re-equipment of the operative - forecasting divisions UGMS/TsGMS 499                   
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B4d
Supply and installation of equipment and software for processing and 
accumulation of the hydrometeorological data for operational archive

499                   ICB Prior Dec-08

5. Upgrading of the Hydrological Network 10 075

B5a
Modernization of hydrological network of Kuban, Ussuri and Oka river 
basins and equipping of hydrological posts 7 075

ICB Prior Mar-08

B5b Supply and installation of mobile hydrological laboratories 3 000                ICB Prior Feb-08
7. Training 120                   

B7a3 Logistical support for training program 120                   AP Prior Mar-08
Subtotal: Component B 38 794              
Component C
1. Institutional Strengthening Consultancies 2 823                
Institutional and normative legal strengthening

C1aii
Supply and installation of hardware and software for the decision 
management system and its implementation in the Roshydromet central 
office,  UGMS, TsGMS , and research institutions 

1 830                ICB Prior Feb-09

C1c
Developing guidelines, revising rules and regulations with the account for 
the upgrading of the observing networks,  organizations and institutions of 
Roshydromet.

180                   CQS Post Jun-08

Enhancement  of the staff

? 1g
Supply  and installation of equipment into the Roshydromet training centers, 
including  regional centers

400                   ICB Prior Oct-08

? 1h
Development of manuals for training centers on technical characteristics and 
operation of  new equipment supplied to Roshydromet .

50                     CQS Post Oct-08

Programming and finances

C1j
Listing of standard works in the field of hydrometeorology and related areas 
at the regional level; preparation of recommendations for the regional 
authorities on description and execution of these works. 

50                     CQS Post Aug-08

C1n Training (logistical support). 313 AP Post Sep-09
2. Client Service System 600                   
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C2d
Creating a database for clients concerning negative impacts of unfavorable 
and dangerous weather phenomena, and efficiency of the 
hydrometeorological information usage.

50                     CQS Post Aug-08

C2f Publication of advertising materials 100                   SH Prior Feb-09

C2g
Developing content and layout of the advertising materials  for various 
Roshydromet data users

30                     CQS Post Mar-08

C2hii
Monitoring of the clients' appraisal of the  Roshydromet data (introducing a 
system of monitoring).

420                   QCBS Prior May-08

3. Emergency Preparedness Consultancies 985                   

C3a
Supply and installation of the automated mobile systems of 
hydrometeorological support in emergency situations

500                   ICB Prior Jan-08

C3b
Supply and installation of equipment to improve the warning of the 
population and reaction to the emergency situations (for 2-3 UGMS)

300                   ICB Prior Aug-08

C3c
Adaptation of electronic topographical maps and their introduction in GIS 
programs with the purpose to forecast  flood zones  

120                   QCBS Prior Jul-08

C3f
Issuing  information leaflets for the population on the necessary actions in 
case of  dangerous (adverse) hydrometeorological phenomena.

65                     SH Post Oct-08

Subtotal: Component C 4 408                
Total costs 62 217              


